



1. The original budget was an early engineer estimate incorporated into the Federal Highway Administration grant agreement executed on October 3, 2012.
2. The budget was amended as of June 30, 2015 following updated information from completed right of way acquisitions and more accurate estimates on construction based on current market conditions.
3. The budget amendment as of August 21, 2015 is the final budget that factors in the construction contract value, the construction engineering and inspection contract value and contingencies.