
BOUNDARY STREET PROJECT – BUDGET TO ACTUAL AS OF SEPTEMBER 30, 2015 
 

Amended 
Budget

Actual as of 
September 30, 

2015
Remaining 
Budget

Boundary Street ROW Acquisition 3,550,194$          2,248,509$         1,301,685$       
Boundary Street Construction 14,665,275          ‐                        14,665,275       
Boundary Street Engineering and 
SCDOT Oversight 4,899,540            3,517,121           1,382,419         
Boundary Street Contigencies 3,937,139            ‐                        3,937,139         
Parallel Road ROW Acquisition 1,167,766            1,094,796           72,970               
Parallel Road Construction 4,100,000            ‐                        4,100,000         
Parallel Road Engineering and SCDOT 
Oversight 753,444                9,119                   744,325             
Parallel Road Contigencies 500,000                ‐                        500,000             

33,573,358$        6,869,545$         26,703,813$     
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