* Preferred

MATERIALS, INC.

US 21 Boundary Street Improvements

DATE:

9/8/2016

YEAR 2013
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ITEM DESCRIPTION COMMENT
BOUNDARY STREET
EROSION |EROSION CONTROL MAINTENANCE
TRAFFIC | TRAFFIC CONTROL MAINTENANCE
TRAFFIC |STAGE 2 TRAFFIC SHIFT- pending approval
GRADING |STORM DRAIN 170
CONCRETE [CONCRETE FLATWORK STA 302+20-311RT, 314-327RT, 332-356RT AND 170-100-106LT
CONCRETE |BRICK MASONRY WALL STA 105+70-106+45RT | ]
SIGNALS |HOGARTH, CAROLINA COVE, MARSH, AND RIBAUT :
UTILITY [DUCT BANK 170 RIGHT
PATHWAY |TIMBER BOARDWALK(target 9-19-16 start)
FIRST STREET
UTILITY  [DUCT BANK
GRADING _|STORM DRAIN
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