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Sector

Item Description Sector Estimated 
Original Budget

Modified 
Budget

Federal/State 
Sources

General Fund - 
Current TIF I TIF II Bond/Debt Fund Balance 

Committed/Assigned
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 Sidewalk Upgrades / Repairs ALL  $75,000/YR $75,000.00 Ongoing

2 Southside Blvd. Sidewalk 
Replacement 3  $       133,800.00 

Item Description Sector Estimated 
Original Budget

Modified 
Budget

Federal/State 
Sources

General Fund - 
Current TIF I TIF II Bond/Debt Fund Balance 

Committed/Assigned
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 Joshua Circle & Court Road 
Resurface 3  $       119,316.00 

2 Stone Marten Resurface 4  $         72,600.00 

3 Battery Shores Resurface 4  $       441,570.00 

4 Mast Arm - Craven/Carteret 1  $       125,000.00 

5 Jericho Woods Resurfacing 2  $       100,000.00 

Item Description Sector Estimated 
Original Budget

Modified 
Budget

Federal/State 
Sources

General Fund - 
Current TIF I TIF II Bond/Debt Fund Balance 

Committed/Assigned
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 Battery Shores Drainage 3  $       158,040.00 

2 Craven/Charles Street Drainage 1  $       182,047.50 

3 North/West Drainage 1  $         72,621.00 

4 North/Euhaw Drainage 1  $         52,308.00 

5 Point Outfall (Port Republic) 1  $         15,116.40 

6 Twin Lake Drainage 3  $         92,541.00 

7 First Blvd. Pond Improvements 3  $       144,534.00 

8 Southside Canal Improvements 3  $       260,502.00 

9 Cottage Farm Drainage 3  $         29,550.00 

10 Ott Property Drainage 3  $         28,080.00 

11 Johnny Morral Drainage 3  $       177,528.00 

12 North Hermitage Drainage 2  $       199,070.00 

13 South Hermitage Drainage 2  $         38,583.00 

14 Azalea Drive Drainage 3  $         50,064.00 

15 Pigeon Point and Boundary 
Drainage 1  $         30,456.00 

16
Battery Creek Headwaters 
Improvement - Phase I (County 
shared)

4  $       250,000.00 
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DRAFT

Item Description Sector Estimated 
Original Budget

Modified 
Budget

Federal/State 
Sources

General Fund - 
Current TIF I TIF II Bond/Debt Fund Balance 

Committed/Assigned
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 Street Light 
Replacement/Improvement 1  $       555,000.00 

2 Christmas Decorations for new 
Street lighting 1  $       120,000.00 

Item Description Sector Estimated 
Original Budget

Modified 
Budget

Federal/State 
Sources

General Fund - 
Current TIF I TIF II Bond/Debt Fund Balance 

Committed/Assigned
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1 Fire Station, Mossy Oaks 3  $    2,273,967.12 $2,273,967.12 

2 Arsenal HVAC replacement 1  $         25,000.00 

3 Allison Road Improvements - 
Phase I 3  $       821,043.60 $80,500.00 

4 Basil Green Park 1  $    1,068,240.00 

5 Bicycle Improvements - Sharrows 1  $       152,000.00 Ongoing

6 East Boundary Street - Phase I 1  $         34,269.00 

7 Green Street Streetscape - Phase I 1  $       650,000.00 

8 Green Street Streetscape - Phase II 1  $       650,000.00 

9 Green Street Streetscape - Phase 
III 1  $       650,000.00 

10 Duke Street Streetscape - Phase II 1  $       725,258.75 $500,000.00 $75,630.00 $0.00 $149,628.75 

11 Pedestrian Crossings ALL Price/YR Ongoing

12 Banner Area 1  $         73,860.00 

13 Sycamore Streetscape 1  $         71,790.00 

14 Day Dock 1  $       300,000.00 

15 Mooring Field 1 UNK

16 Access through Quality Inn 4  $       100,000.00 

Notes:
All costs based on 2012 values.

 Design & Permitting

 Construction

Current Active 

2014 2015Other 2013

DRAFT - PRELIMINARY CIP PRESENTED TO COUNCIL FOR DISCUSSION ON MARCH 26, 2013.


	Schedule



