



US 21 Boundary Street Improvements

DATE: 11/10/2016		YEAR: 2013																	
		DAY / WEEK																	
		T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S
		WEEK/MONTH																	
		11/10	11/11	11/12	11/13	11/14	11/15	11/16	11/17	11/18	11/19	11/20	11/21	11/22	11/23	11/24	11/25	11/26	11/27
ITEM	DESCRIPTION	COMMENT																	
	BOUNDARY STREET																		
EROSION	EROSION CONTROL MAINTENANCE																		
TRAFFIC	TRAFFIC CONTROL MAINTENANCE																		
GRADING	STORM DRAIN LEFT SIDE- CROSSINGS 339+16, 344+15, 347+82, 349+70, 350+75, 352+47, 353+54 and LT side																		
CONCRETE	CONCRETE FLATWORK STA 100-106 LT&RT 170																		
SIGNALS	BEAUFORT TOWN CENTER AND RIBAUT(Town center pending hargray conflict resolution)																		
UTILITY	DUCT BANK 170 RIGHT - pending gas line relocation																		
UTILITY	DUCT BANK LEFT SIDE- pending final plans, review, and re-pricing																		
PATHWAY	TIMBER BOARDWALK																		
	FIRST STREET																		
UTILITY	DUCT BANK																		
GRADING	ROUGH GRADING AND CURB GRADE																		
CONCRETE	CURB AND GUTTER																		