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NEWS RELEASE 

For immediate release 

Friday, Aug. 16, 2013 

 

Contact: Scott Dadson, Beaufort City Manager, 843-525-7000 

 

State postpones Beaufort street paving, DOT 

to meet Monday with city to review plans 
 

State transportation officials and their Lowcountry paving contractor will meet Monday with 

Beaufort City leaders to discuss a revised paving schedule for Beaufort-area roads, including 

downtown’s Bay Street, the DOT announced Friday morning. 

 

The resurfacing and paving project had been scheduled to start Monday but has been postponed 

until the groups can meet to discuss scheduling and logistics. 

 

“This work has been temporary postponed until a meeting is held between APAC (the Savannah-

area contractor), SCDOT and the City of Beaufort,” Christopher Smith of the Beaufort-Jasper 

construction office of SCDOT said. 

 

The road work originally had been scheduled to start Monday and then move to Bay Street the days 

prior to Labor Day weekend. 

 

Area merchants and residents voiced concerns this week about the late notice and timing of the Bay 

Street work. At the same time, though, local groups including the Beaufort Regional Chamber of 

Commerce and Main Street Beaufort USA, began rallying ways to boost sales despite the 

anticipated three- to five-day closure to vehicle traffic of downtown’s primary retail road. 

 

Another concern with the timing of the downtown road work: It was scheduled to start Monday, the 

same day most local schools re-open. 

 

The state DOT’s work schedule includes milling, resurfacing and restriping all or parts of Charles 

Street, North Street, Bay Street, Lafayette Street, Waddell Road and Battery Creek Road, and 

installing new traffic signal arms at intersections along Charles Street in downtown. 

 



2 

 

Depending on the work and traffic flow, all or parts of the roads may be closed to vehicular traffic 

during the construction. 

 

END 


